
























































































































Estimated Roadway Costs $8,000,000
Estimated Structure Costs $0  FUNCTIONAL MANAGER RESOURCE SUMMARY Co: Sbd Rte: 62 Pm: #### to ####
Estimated Right of Way Costs $0 TOTAL PA&ED HOURS = TOTAL DESIGN HOURS = TOTAL R/W HOURS = TOTAL CONST. HRS =

Estimated Total Project Costs $8,000,000 TOTAL PROJECT HOURS = TOTAL PY'S (HOURS/1758) = SUPPORT/PROJECT COST RATIO =
WBS 100.05 100.10 100.15 100.20 100.25 150 160 165 175 180 180.10 185 190 195 200 205 210 215 220 225 230 235 240 245 250 255 255.20 260 265 265.05 270 285 290 295 300
Start

Finish
Total Hours 0 0 540 250 0 0 0 0 0 0 0 782 0 0 220 0 0 0 100 350 2763 20 0 100 0 1588 0 146 95 0 6112 305 408 114 30

08.037 Public Affairs Rose Melgoza 129 12 48 5 24 40
08.111 Project Management Anthony Liao 450 350 100
08.140 PMSU Robert So 80 40 40
08.146 Program Management Manuel Farias 60 30 30
08.147 COMSO Regina Garcia 140 80 60
08.168 Envr Biological/Permits Russel Willaims 60 20 20 20
08.169 Envr Studies/Support "A" Boniface Udotor 160 20 20 80 40
08.170 Envr Mgmt Kim Skinner 0
08.178 Envr Cultural Christie Hammond 60 20 20 20
08.185 Pre-Programming/Engineering Studies Greg Ramirez 0
08.188 SBd Co Transportation Planning Dan Kopulsky 0
08.195 Forecasting John Pagano 0
08.228 Design N George Morhig 2670 40 20 250 40 2000 120 40 80 20 60
08.233 Design P Cathy Jochai 160 40 80 40
08.285 PS & E Denise Craig 865 750 100 15
08.302 Drafting Services Javier Molina 66 60 6
08.327 Materials Engineering Bruce Kean 190 60 40 20 50 10 10
08.332 Envr Engineering Tony Louka 50 20 10 10 10
08.351 Truck Service Manager Roy Wojahn 28 20 8
08.368 Operations Surveillance Region C Haissam Yahya 70 20 40 10
08.370 Transportation Management Cyrin Kwong 20 20
08.375 TMP/District Traffic Manager Ramakrishna Tadi 165 10 115 20 20
08.380 Traffic Design A - Sbd Bill Wasser 240 20 100 100 20
08.510 Construction Office A Belinda Bourgeois 336 30 250 20 4 12 20
08.511 Constructability Review Hassan Juybari 120 40 40 40
08.512 Construction Eng Support Q Siong Yap 190 20 100 20 20 20 10
08.521 Field Construction H (Landscape) Steve Pusey 0
08.529 Field Construction H (NPDES) Steve Pusey 0
08.535 Field Construction M Tom Olson 5345 40 40 15 5000 150 60 40
08.536 Field Construction I (Elec-Sbd) Ray Robles 0
08.585 Construction Lab Ghazi Roumani 100 100
08.590 Construction Claims F Don Sanborn 250 250
08.595 Labor Compliance Belinda Bourgeois 112 10 100 2
08.599 Construction Safety Victor Gau 200 40 40 40 80
08.605 Maintenance Engineering Kevin Chen 120 40 40 40
08.690 North Region Ken Matsuoka 120 40 40 40
08.832 Right Of Way Engineering Steve McKee 260 40 80 100 20 20
08.840 Surveys Tom Oatman 228 40 80 20 8 40 40
23.400 R/W Planning & Management George Pink 170 10 0 150 10
23.400 Right of Way Utilities Stephen Hatt 99 30 20 20 20 5 4
23.400 R/W Appraisal,Acquisition,Relocation Mike Romo 410 30 200 30 20 100 30
59.320 Flexible Pavement Matl ESC 59.320 100 100
59.321 Pavement Rehabilitation ESC 59.321 100 100
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NEAR EARP FROM 7.4 MI S/O RIO MESA TO A
Grinding and Overlaying AC
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To get to the Caltrans web site,  go to:  http://www.dot.ca.gov
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TYPICAL CROSS SECTIONS

X-1

NOTES:

1. DIMENSIONS OF STRUCTURAL SECTIONS ARE SUBJECT TO TOLERANCES SPECIFIED IN THE STANDARD SPECIFICATIONS.

8.0’8.0’

SHOULDERSHOULDER LANE LANE

CL

12.0’ 12.0’

LANE LANE

CL

MILL 0.10’

ETW ETW ESES

PLACE RUMBLE STRIPS

SHOULDER BACKING

SHOULDER BACKING

(GROUND IN)

ESETWES ETW

08   SBd     62 131.0/142.7   1   1

ROUTE 62

ROUTE 62

PM 134.2/142.7

PM 131.0/134.2

PLACE 0.10’ RUBBERIZED AC (TYPE G)

PLACE 0.20’ RUBBERIZED AC (TYPE G)

PLACE 0.10’ RUBBERIZED 0GFC (TYPE O)

MILL 0.10’

PLACE 0.20’ RUBBERIZED AC (TYPE G)

PLACE 0.10’ RUBBERIZED 0GFC (TYPE O)

2. SUPERELEVATION AS SHOWN OR AS DIRECTED BY THE ENGINEER.

EXISTING PAVEMENT

EXISTING PAVEMENT

MATCH EXISTING

MATCH EXISTING

http://www.dot.ca.gov

